CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PRrROJECT No. DR0607 PROJECT DESCRIPTION
PROJECT TITLE DiTCH H EXTENSION
PROJECT STATUS DESIGN Extend Ditch "H" across U.S. 90A and railroad to Oyster Creek just
PROJECT MANAGER SHASHI KUMAR upstream of Dam 1. This is one of the projects identified in the 2002
CONSULTANT BROWN & GAY ENGINEERS Upper Oyster Creek and Ditch H Drainage Study.
CONTRACTOR
BUDGET $3,710,000
PROJECTED REVISED ACTUAL PROGRESS PHOTO
PROJECT SCHEDULE INITIATE - FINISH INITIATE - FINISH INITIATE - FINISH
PER* N/A
LAND/ROW ** N/A
DESIGN/SURVEYING 05/06 —12/07
CONSTRUCTION TBD
EQUIPMENT
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*PER = Preliminary Engineering Report
**ROW = Right-of-Way



